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ESTIMATE RUN 08/09/2017

ESTIMATE SUMMARY 08:24:30

CONTID: C20962         ESTIMATE NO: 0003 PROG 2005

PCN: 20962-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH160 PASSING LANES PERCENT TIME:

PROJECT NO: SHE160A-031                   

SH160 PASSING LANES

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,059,502.10 PARTICIPATING $ $ 848,501.36

AWARD PROJECT AMT: 4,860,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -24,779.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.43

FIXED COMPLETION DATE

FIXED COMPLETION DATE

28.65%

3,610,104.96

848,501.36

848,501.36

823,721.47

$

$

$

$

1,449,397.14

0.00

1,449,397.14

0.00

1,449,397.14

-39,430.97

0.00

1,409,966.17

0.00

AMOUNT DUE 1,409,966.17 823,721.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 823,721.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

113.0 TIME ALLOW: 10/16/2017 ??:??:??

ORIG TIME ALLOW: 7/20/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/2017

04/20/2017

08/09/2017

03/02/2017

03/30/2017

04/18/2017

04/19/2017
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PCN: 20962-BID    ESTIMATE RUN 08/09/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.000

201-00000  
 

9,000.000.900

0.00

1.000

L S 

10,000.00000

0010 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

1.000

EACH

500.00000

0015 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

6.000

LF  

62.50000

0020 Removal of End Section 0.000

5.000

202-00037  
 

500.005.000

500.00

9.000

EACH

100.00000

0025 *Removal of Delineator 40.000

0.000

202-00090  
 

222.4040.000

0.00

99.000

EACH

5.56000

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

2,890.000

SY  

5.00000

0035 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

37,673.000

SY  

1.98000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

27,941.000

SF  

1.06000

0045 *Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

3.000

EACH

777.78000

0050 *Removal of Ground Sign 9.000

4.000

202-00810  
 

433.2913.000

133.32

46.000

EACH

33.33000

0055 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

111.11000
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PCN: 20962-BID    ESTIMATE RUN 08/09/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

1.000

EACH

222.22000

0065 *Removal of Road Closure Gate 0.000

0.000

202-01030  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0070 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

475.000

LF  

5.56000

0075 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

114.000

LF  

10.00000

0080 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

3.000

EACH

444.44000

0085 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

8.000

EACH

2,812.50000

0090 Unclassified Excavation (Complete In Place) 7,635.000

1,036.000

203-00010  
 

114,717.338,671.000

13,706.28

12,496.000

CY  

13.23000

0095 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

150.000

CY  

62.50000

0100 Embankment Material (Complete In Place) 0.000

24,469.000

203-00060  
 

620,044.4624,469.000

620,044.46

37,442.000

CY  

25.34000

0105 Blading 33.000

270.000

203-01500  
 

37,875.00303.000

33,750.00

303.000

HOUR

125.00000

0110 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

43.75000
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PCN: 20962-BID    ESTIMATE RUN 08/09/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

5.000

CY  

50.00000

0120 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

9.000

CY  

200.00000

0125 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

5,063.000

CY  

15.00000

0130 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

815.000

CY  

10.00000

0135 Erosion Log Type 2 (12 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

0.000

LF  

5.97000

0136 Erosion Log Type 1 (12 In) CMO # 3 6,576.000

5,244.000

208-00002  
 

62,055.0011,820.000

27,531.00

16,045.000

LF  

5.25000

0140 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

2.000

EACH

2,875.00000

0145 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0150 Vehicle Tracking Pad 2.000

4.000

208-00070  
 

13,500.006.000

9,000.00

6.000

EACH

2,250.00000

0155 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

43.75000

0160 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

100.00000
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PCN: 20962-BID    ESTIMATE RUN 08/09/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

330.000

HOUR

87.50000

0170 Erosion Control Management 12.000

18.000

208-00207  
 

2,250.0030.000

1,350.00

130.000

DAY 

75.00000

0175 Reset End Section 0.000

0.000

210-00015  
 

0.000.000

0.00

1.000

EACH

625.00000

0180 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

3.000

EACH

1,666.67000

0185 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

7.000

EACH

388.89000

0190 *Modify Guardrail (Special) 0.000

0.000

210-04035  
 

0.000.000

0.00

625.000

LF  

10.11000

0195 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

9.340

ACRE

635.56000

0200 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

9.340

ACRE

3,794.44000

0205 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

9.340

ACRE

875.56000

0210 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

929.000

LB  

2.11000

0215 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

14,809.000

SY  

2.91000
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PCN: 20962-BID    ESTIMATE RUN 08/09/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

12.000

HOUR

166.67000

0225 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

138.89000

0230 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

161.11000

0235 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

10,617.000

TON 

24.92000

0240 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06009  
 

0.000.000

0.00

277.000

TON 

32.64000

0245 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

1,626.000

TON 

32.64000

0250 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

200.00000

0255 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

7,409.000

TON 

99.44000

0260 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

7,397.000

TON 

89.17000

0265 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

8,208.000

GAL 

8.61000

0270 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

14.000

SY  

37.50000
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PCN: 20962-BID    ESTIMATE RUN 08/09/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

48.000

CY  

150.69000

0280 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

5.000

CY  

156.94000

0285 Geogrid Reinforcement 3,342.000

7,864.000

506-01020  
 

54,461.1611,206.000

38,219.04

20,000.000

SY  

4.86000

0290 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

8.000

LF  

236.11000

0295 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

35.000

LF  

169.44000

0300 24 Inch Corrugated Steel Pipe 0.000

61.000

603-10240  
 

11,014.1661.000

11,014.16

93.000

LF  

180.56000

0305 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

0.000.000

0.00

7.000

LF  

191.67000

0310 36 Inch Corrugated Steel Pipe 0.000

25.000

603-10360  
 

5,902.7525.000

5,902.75

25.000

LF  

236.11000

0315 48 Inch Corrugated Steel Pipe 0.000

31.000

603-10480  
 

10,979.2731.000

10,979.27

31.000

LF  

354.17000

0320 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

2.000

EACH

472.22000

0325 24 Inch Steel End Section 0.000

2.000

603-30024  
 

1,062.502.000

1,062.50

3.000

EACH

531.25000
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PCN: 20962-BID    ESTIMATE RUN 08/09/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

1.000

EACH

590.28000

0335 36 Inch Steel End Section 0.000

1.000

603-30036  
 

661.111.000

661.11

2.000

EACH

661.11000

0340 48 Inch Steel End Section 0.000

1.000

603-30048  
 

708.331.000

708.33

1.000

EACH

708.33000

0345 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

75.000

LF  

32.22000

0350 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

1,541.11000

0355 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,816.67000

0360 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

1.000

EACH

16,666.67000

0365 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

88.000

EACH

13.89000

0370 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

59.000

EACH

15.56000

0375 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

23.000

EACH

17.78000

0380 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

835.000

LF  

12.06000
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PCN: 20962-BID    ESTIMATE RUN 08/09/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

3.000

EACH

1,222.22000

0390 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

7,555.56000

0395 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

3.000

EACH

1,222.22000

0400 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

81.000

SF  

13.33000

0405 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

598.000

SF  

18.22000

0410 *Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

12.000

LF  

13.33000

0415 *Steel Sign Post (2.5x2.5 Inch Tubing) 0.000

0.000

614-00220  
 

0.000.000

0.00

50.000

LF  

20.00000

0420 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

9.000

EACH

205.56000

0425 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

51.000

EACH

388.89000

0430 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

11.000

EACH

222.22000

0435 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

3.000

EACH

427.78000
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PCN: 20962-BID    ESTIMATE RUN 08/09/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

21,901.000

LF  

0.13000

0460 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

33.33000

0465 *Construction Surveying 0.132

0.000

625-00000  
 

5,514.670.132

0.00

1.000

L S 

41,777.78000

0470 *Mobilization 0.500

0.100

626-00000  
 

135,031.640.600

22,505.27

1.000

L S 

225,052.73000

0475 *Public Information Services (Tier III) 0.332

0.166

626-01103  
 

4,003.370.498

1,334.46

1.000

L S 

8,038.89000

0480 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

175.000

GAL 

105.56000

0485 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

24.000

GAL 

183.33000

0490 *Pavement Marking Paint (Low VOC Solvent Base) 54.800

0.000

627-00012  
 

1,826.4854.800

0.00

529.000

GAL 

33.33000

0495 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

24.000

SF  

20.00000

0500 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

425.000

SF  

20.00000

0505 *Flagging 276.000

63.000

630-00000  
 

8,098.71339.000

1,505.07

2,840.000

HOUR

23.89000
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PCN: 20962-BID    ESTIMATE RUN 08/09/2017

PROJECT: SHE160A-031                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 *Traffic Control Inspection 9.000

21.000

630-00007  
 

2,666.7030.000

1,866.69

78.000

DAY 

88.89000

0515 *Traffic Control Management 19.000

35.000

630-00012  
 

71,999.8254.000

46,666.55

139.000

DAY 

1,333.33000

0520 *Construction Traffic Sign (Panel Size A) 10.500

0.000

630-80341  
 

128.3110.500

0.00

30.000

EACH

12.22000

0525 *Construction Traffic Sign (Panel Size B) 28.000

5.000

630-80342  
 

403.2633.000

61.10

66.000

EACH

12.22000

0530 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

22,222.222.000

0.00

6.000

EACH

11,111.11000

0535 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

0.000

630-80358  
 

2,777.782.500

0.00

5.000

EACH

1,111.11000

0540 *Drum Channelizing Device 14.000

0.000

630-80360  
 

155.5414.000

0.00

336.000

EACH

11.11000

0545 Concrete Barrier (Temporary) 4,367.000

0.000

630-80370  
 

197,126.384,367.000

0.00

8,734.000

LF  

45.14000

0550 *Traffic Cone 50.000

0.000

630-80380  
 

55.5050.000

0.00

300.000

EACH

1.11000

0555 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

4.000

EACH

3,135.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0570 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0575 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

35,000.000

F A 

1.00000

0580 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0585 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0590 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,400.000

F A 

1.00000

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,397,397.14848,501.365,005,502.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0450 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0455 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

2.000

EACH

2,000.00000

CAT 52,000.000.0054,000.00CURRENT AMT0400 $ $ $

$ 1,449,397.14848,501.36$5,059,502.10$CURRENT AMTPROJECT TOTAL


